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A. General Project Information 
1. Agency: DPHHS   

2. Project Title:  Medicaid Management Information System (MMIS) 

3. Date Prepared: 09/08/2014  

4. Prepared By:  Jackie Thiel 

B. Project Status  
1. Overall Health: Yellow  

2. Brief description of current project status 

DPHHS rates the overall project status as “Yellow”.    Although the number of 

out-of-scope gaps has gone down, the number of out-of-scope gaps is 

unacceptably high.  In addition, Xerox notified DPHHS that it is experiencing 

schedule management issues that are affecting Earned Value and the Schedule 

Performance Index.  The next payment milestone scheduled for November 16, 

2015 is the Benefit Plan Administration Iteration Acceptance Payment 

Milestone. 

DPHHS expects the overall project status to remain “Yellow” until Xerox 

dramatically reduces the number of out-of-scope gaps and resolves the 

schedule management issues that are affecting Earned Value and the Schedule 

Performance Index.   

Public Knowledge, the MMIS DDI Independent Verification and Validation 

(IV&V) vendor contracted by DPHHS, has reported the Xerox MMIS DDI 

project performance status as “Yellow” in the most recent monthly 

independent status report dated August 27, 2014. 

3. Major milestones completed so far: None 

4. Next milestone(s):  

 Benefit Plan Administration Iteration Acceptance Payment Milestone scheduled for 

November 16, 2015 
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C. Scope Changes 

Title and Brief Description 

Date 

Approved 

Schedule 

Impact (weeks) 

Budget Impact 

($ amount) 

    

    

D. Issues and Risks 

Title and Brief Description 

Date 

Identified Planned Resolution 

Responsible 

for Resolution 

    

    

 

E. Additional Comments 
 

DPHHS internal project reporting rates the Scope as “Red” due to outstanding 

issues and risks related to project execution by our vendor Xerox State 

Healthcare, LLC (Xerox).    Xerox continues to struggle with executing effective 

design sessions in the functional areas currently conducting concept sessions. 

There are 253 out-of-scope gaps.  The Xerox process for reviewing and 

reaching agreement on the out-of-scope gaps was not resolving these gaps in 

a timely manner.  DPHHS requested that Xerox present a more aggressive 

process to dramatically reduce the number of out-of-scope gaps.  An out-of-

scope gap is functionality requested by the Department that Xerox does not 

believe is in the scope of the RFP.  DPHHS has been very diligent in 

documenting the supporting requirements for these gaps.  DPHHS and Xerox 

meet periodically to discuss and resolve the backlog of out-of-scope gaps.  This 

will continue to be a risk until the number of out-of-scope gaps falls below 20. 

DPHHS internal project reporting  rates the Schedule as “Yellow”.  DPHHS 

approved the re-planned work plan on July 18, 2014 which immediately 

resulted in a “Green” schedule.  On August 27, 2014, Xerox notified DPHHS 

that due to a problem that occurred when Xerox baselined the re-planned 

work plan, the Schedule Performance Index (SPI) will be greater than or equal 

to .94 and less than .98 which represents a “Yellow” status.  Xerox is currently 

performing an impact analysis of this issue.  Xerox anticipates that this issue 

will self-correct (meaning the Schedule status will change back to “Green”) by 

the September 3, 2014 weekly status report.  Unfortunately, until the root 

cause is thoroughly analyzed and a plan to correct this issue identified, they 
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expect the SPI to alternate between “Green” and “Yellow” from week to 

week.  DPHHS is concerned that until this issue is corrected, it is possible that 

it may mask other schedule issues.  DPHHS has also expressed concern to 

Xerox that based on their schedule management approach; they are likely 

overstating Earned Value (EV) which would also potentially artificially inflate 

the SPI.  DPHHS has requested an assessment of this concern so that DPHHS 

can quantify the potential impact that these schedule management practices 

have on project metrics and status reporting.  

DPHHS rates the Budget as “Red” based on the reporting criteria.  Both the 

initial estimated cost and current estimated costs reflect the fully loaded costs 

of the project.  Xerox has not been paid any money related to the payment 

milestones for the MMIS DDI project.  The MMIS DDI contract established 

payment milestones requiring Xerox to deliver working software configured to 

Montana’s business requirements that can be demonstrated to our business 

users for their approval.  The only expenditures to date are for DPHHS related 

expenses including DPHHS Business Analysts, DPHHS Subject Matter Experts, 

Contract Project Manager, Independent Verification and Validation contractor, 

rent, operational expenses, and indirect expenditures.  All of these 

expenditures were planned and are customary for this type of project.  These 

expenditures are required by CMS to support the execution of the project. 

DPHHS internal project reporting rates the Risk as “Green”.  There is one 

project risk with a Risk Rank of six or less which requires both a risk mitigation 

plan and a contingency plan.  This risk has both a risk mitigation plan and a 

contingency plan and it is being actively managed.  The remaining three 

project risks require risk mitigation plans.  DPHHS has reviewed these risk 

mitigation plans and has provided feedback to Xerox to improve the approach 

to managing these risks. 


